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General, Jeanne E. Davidson, Director, and Harold D. Lester, Jr., Assistant Director, 

Commercial Litigation Branch, Civil Division, U.S. Department of Justice, Washington, 

D.C., for Defendant.  

 

OPINION AND ORDER ON DEFENDANT’S 

MOTION FOR PARTIAL DISMISSAL 

 

WHEELER, Judge. 

 

On August 8, 2012, the Government filed a motion to dismiss portions of Extreme 

Coatings, Inc.’s (“ECI’s”) amended complaint for lack of subject matter jurisdiction.  

This case involves ECI’s contract claim for money damages, and ECI’s challenge to the 

accuracy of the procuring agency’s Contractor Performance Assessment Reviews 

(“CPAR’s”).  The Government contends that ECI failed to fulfill the Contract Disputes 

Act’s (“CDA’s”) jurisdictional requirements before filing suit in this Court because ECI 

did not submit a written claim to the contracting officer regarding the interim and final 

CPAR’s.  Def.’s Mot. to Dismiss 4.  There is no dispute that ECI submitted a claim and 

received a contracting officer’s final decision on the money damages portion of the case 

and that the Court has subject matter jurisdiction over this claim.   
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In response to the Government’s motion, ECI asserts that it mooted this 

jurisdictional issue when it submitted a written claim to the contracting officer on 

September 7, 2012.  Pl.’s Opp. 3.  In that claim, ECI requested the contracting officer to 

issue a final decision on the final versions of the interim and final CPAR’s.  Id.  ECI 

maintains that the contracting officer may render a final decision even though ECI filed 

this case at the Court before it submitted the written claim to the contracting officer.  Id. 

at n.1.  By contrast, the Government argues that the jurisdictional issue is not moot 

because the contracting officer does not have the authority to issue a final decision while 

the litigation is pending.  Def.’s Reply Br. 3-4.  

 

For the reasons stated below, the Government’s motion to dismiss portions of 

ECI’s amended complaint for lack of subject matter jurisdiction is DENIED, and the 

Court will STAY the proceedings for 30 days
1
 to allow the contracting officer time to 

render a final decision on the final versions of the interim and final CPAR’s.  The Court 

deems it unnecessary and not in the best interests of judicial efficiency to dismiss the 

entire case to cure a jurisdictional defect in one portion of the case. 

 

Background 

 

On July 11, 2009, the United States Army Corps of Engineers, Omaha District, 

(“Government”) awarded ECI a contract for $699,735.00 to repair sixteen spillway stop 

logs at Fort Peck, Montana.  Def.’s Mot. to Dismiss 2; Ex. 1, 3.  Spillway stop logs are 

“hydraulic engineering controls which are used in dams in order to temporarily stop the 

flow of water until such time as critical or emergency repairs can be performed.”  Pl.’s 

Am. Compl. 2. 

 

The Government found ECI’s work on the contract unsatisfactory and informed 

ECI that “unacceptable deficiencies existed in the work performed.”  Def.’s Mot. to 

Dismiss 2-3; Ex. 3.  The contracting officer issued a draft interim CPAR on September 

24, 2010, giving ECI unsatisfactory ratings in the areas of “Quality of Product or 

Service” and “Management of Key Personnel.”  Def.’s Mot. to Dismiss 3.  ECI and the 

Government discussed the interim report in a meeting on September 30, 2010.  Id. 

 

The contracting officer issued a draft of a final CPAR on March 29, 2011, rating 

ECI “unsatisfactory” in the areas of “Quality of Product or Service,” “Schedule,” 

“Business Relations,” and “Management of Key Personnel.”  Id.  ECI formally requested 

a final decision on its CDA claim, seeking a reevaluation of its contract performance.  Id.  

The Government denied ECI’s request because the contracting officer had not finalized 

the draft CPAR.  Id.   

 
                                                           
1
  The Court notes that 30 days is a reasonable period for a stay because the contracting officer has known 

about the issue presented for some time, and has had ECI’s September 7, 2012 claim for nearly one 

month.  It is unnecessary for the Court to allow more than 30 days where the required task is relatively 

straightforward. 
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On August 3, 2011, the contracting officer issued final versions of the interim and 

final CPAR’s.  Id.  ECI filed a lawsuit on December 12, 2011 in this Court, requesting 

that “the Government [] withdraw the Interim and Final [CPAR’s] from the Government 

database and/or issue revised [reports] which reflect satisfactory evaluations in all areas 

of assessment.”  Id. at 4.  ECI also sought $49,960.20 for the costs to repair 38 roller 

bearing assemblies, “plus applicable interest, costs and attorneys’ fees allowed by law, 

and for such other relief the Court deems appropriate.”  Pl.’s Am. Compl. 21; Ex. 6.  The 

Government counterclaimed, seeking $50,497.59 for costs to perform “corrective action 

on several roller assemblies previously delivered to Fort Peck by [ECI],” plus interest and 

“other and further relief as the Court may deem just and proper.”  Def.’s Answer and 

Countercl. 25; Ex. 6.  When ECI filed this lawsuit, it had not yet “submitted a claim to 

the contracting officer regarding the final versions of the interim and final Contractor 

Performance Assessment Reports.”  Def.’s Mot. to Dismiss 4.  The contracting officer’s 

final decision on May 24, 2011 only addressed ECI’s monetary claim and the 

Government’s claim for corrective action costs.  Pl.’s Opp. 2-3; Ex. 6.  ECI filed an 

amended complaint on May 7, 2012 and the Government filed its counterclaim on June 

14, 2012.  ECI subsequently filed a claim requesting a final decision from the contracting 

officer pursuant to the CDA for the interim and final CPAR’s on September 7, 2012.  

Pl.’s Opp. 3.  

 

Discussion 

 

I. Standard of Review 

 

This Court has jurisdiction to render judgment upon any claim or dispute arising 

under the CDA.  28 U.S.C. § 1491(a)(2) (2006).  Where subject matter jurisdiction is 

disputed, the plaintiff bears the burden of establishing the Court’s jurisdiction by a 

preponderance of the evidence.  Trusted Integration, Inc. v. United States, 659 F.3d 1159, 

1163 (Fed. Cir. 2011) (citing Reynolds v. Army & Air Force Exch. Serv., 846 F.2d 746, 

748 (Fed. Cir. 1988)). 

 

II. Subject Matter Jurisdiction 

 

In its motion to dismiss, the Government claims that the Court lacks subject matter 

jurisdiction over portions of ECI’s amended complaint because the contracting officer did 

not issue a final decision on the final versions of the interim and final CPAR’s.  Def.’s 

Mot. to Dismiss 5-6.  Before the Court has jurisdiction under the CDA, two fundamental 

requirements must be fulfilled: (1) the contractor must submit a written claim to the 

contracting officer, and (2) the agency must issue a final decision within 60 days.  41 

U.S.C. §7103(a), (f) (2006); Deponte Invs., Inc. v. United States, 54 Fed. Cl. 112, 115 

(2002).  Although the CDA does not expressly define the term, a “claim” is “a written 

demand or written assertion by one of the contracting parties seeking, as a matter of right, 

the payment of money in a sum certain.”  England v. The Swanson Grp., Inc., 353 F.3d 

1375, 1379 (Fed. Cir. 2004) (quoting 48 C.F.R.§ 2.201). 
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If the contracting officer fails to issue a decision within 60 days, it is “deemed to 

be a decision” denying the claim, which allows the claimant to appeal or file a lawsuit on 

the claim.  § 7103(f)(5).  “Once a claim is in litigation, the Department of Justice gains 

exclusive authority to act in the pending litigation.”  Sharman Co. v. United States, 2 F.3d 

1564, 1571 (Fed. Cir. 1993), overruled on other grounds by Reflectone, Inc. v. Dalton, 60 

F.3d 1572 (Fed. Cir. 1995).  “That exclusive authority divests the contracting officer of 

his authority to issue a final decision on the claim.”  Sharman, 2 F.3d at 1571-72 (citing 

Durable Metal Prods., Inc. v. United States, 21 Cl. Ct. 41, 46 (1990)).   

 

Here, the Court has jurisdiction over the Government’s counterclaim and ECI’s 

monetary claims because the contracting officer rendered a final decision on both issues.  

Pl.’s Opp. 2.  The Court does not have subject matter jurisdiction, however, on ECI’s 

claim on the final versions of the interim and final CPAR’s, because ECI did not submit a 

written claim seeking a final decision until well after filing suit at the Court.  See Pl.’s 

Opp. 3 (filed claim on September 7, 2012).  Additionally, there is no “deemed denial” of 

ECI’s claim because less than 60 days have passed since ECI submitted the written claim 

to the contracting officer.   

 

III. Whether the Contracting Officer’s Authority Was Divested 

 

The Government also contends that ECI did not moot the jurisdictional issue by 

submitting a written claim to the contracting officer because the filing of this lawsuit 

divested the contracting officer’s authority to render a final decision on the final versions 

of the interim and final CPAR’s.  Def.’s Reply Br. 3.  In arguing that the jurisdictional 

issue was not mooted, the Government relies on Sharman Co. v. United States, 2 F.3d 

1564 (Fed. Cir. 1993).  See Def.’s Reply Br. 3.  The Government argues Sharman stands 

for the proposition that “the contracting officer does not possess the authority to decide 

claims . . . based upon the same set of operative facts as a matter that is in litigation.”  Id.  

Therefore, under the Government’s reading of Sharman, because ECI’s claims are 

“nearly identical,” the contracting officer has no authority to decide ECI’s claims.  Id. at 

4.  The Court agrees with ECI’s reading of Sharman, however, that its holding is limited 

to circumstances where an identical claim is before the Court.  Pl.’s Opp. 3.  

Later cases affirm the Court’s reading of Sharman.  Where two claims are not 

“mirror images,” the authority of the contracting officer to decide the claims is not 

divested.  See Case, Inc. v. United States, 88 F.3d 1004, 1010-12 (Fed. Cir. 1996) (“That 

both Case I and Case II arose out of the same underlying set of facts and involved 

allegations of defective specifications does not alter the fact that the two cases involved 

different claims.”); see also Buse Timber & Sales Inc. v. United States, 45 Fed. Cl. 258, 

265 (1999) (holding “the fact [that] a claim involving a public contract is in litigation 

does not deprive the contracting officer of authority to decide a contractor[’s] claim 

unless it is identical to the claim in litigation”) (emphasis added).  Claims are identical “if 

each alleges the same entitlement to the same amount based on the same triggering 
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events, even if each is asserted under a different legal label.”  Johnson Controls World 

Servs., Inc. v. United States, 43 Fed. Cl. 506, 511 (1999) (citing Sharman, 2 F.3d at 

1571). 

Here, ECI’s claims are not “mirror images,” as the Government itself admits in its 

reply brief.  Def.’s Reply Br. 4 (stating the claims are “nearly identical”).  A monetary 

claim and a claim asking for reevaluation of ECI’s performance under the contract are 

distinct because neither asks for the “same entitlement to the same amount.”  Johnson 

Controls, 43 Fed. Cl. at 511.  That both claims arise out of the same facts and involve 

allegations of defective specifications is of no moment, because one claim is for a 

reimbursement of costs, while the other claim asks the contracting officer to reevaluate 

ECI’s performance under the contract.  ECI is not asking the Court to grant it monetary 

damages from the Government’s negative evaluation of its performance.  Additionally, 

ECI’s reevaluation claim is distinct from the Government’s counterclaim for corrective 

action costs.  Thus, the contracting officer still possesses the authority to decide ECI’s 

claim on the final versions of the interim and final CPAR’s. 

 

IV. Whether the Court Can Stay the Proceedings 

 

Though neither party explicitly requested a stay of the proceedings, in the interest 

of judicial economy, the Court will evaluate whether a stay is appropriate under the 

circumstances presented.  “The power to stay proceedings is incidental to the power 

inherent in every court to control the disposition of the causes on its docket . . . .”  Landis 

v. N. Am. Co., 299 U.S. 248, 254 (1936).  Thus, a court has the broad discretion to decide 

whether to stay proceedings.  Clinton v. Jones, 520 U.S. 681, 683 (1997) (citing Landis, 

299 U.S. at 254).  “Stays are particularly appropriate where they promote judicial 

economy, avoidance of confusion and possible inconsistent results.”  Birmingham 

Assocs. Ltd. v. Abbott Labs., 547 F. Supp. 2d 295, 302 (S.D.N.Y. 2008) (citations 

omitted).  A stay may be issued where it benefits the parties and assists resolution of the 

matter.  See United Partition Sys., Inc. v. United States, 59 Fed. Cl. 627, 641-42 (2004). 

 

Here, issuing a stay would promote judicial economy because the other two, 

intertwined but not identical, claims are properly before the Court.  See Smith v. Gober, 

236 F.3d 1370, 1372 (Fed. Cir. 2001) (court held underlying facts of the claims were “so 

intimately connected” that they should be appealed together in the interests of judicial 

economy); see also Northrop Corp. v. United States, 27 Fed. Cl. 795, 804-05 (1993) 

(court refused to lift stay on discovery in the interests of judicial economy).  Furthermore, 

such a ruling would not work an undue hardship on the parties as the contracting officer 

would merely resolve one issue he already has the power to resolve in a relatively short 

time span.  See Cherokee Nation v. United States, 124 F.3d 1413, 1416 (Fed. Cir. 1997) 

(explaining extensive stays “so immoderate or indefinite” may be an abuse of discretion).  

Without a stay, the parties would be forced to re-file one part of the litigation despite the 

Court properly having jurisdiction over two out of the three claims.  See Ultra-Precision 

Mfg. Ltd. v. Ford Motor Co., 338 F.3d 1353, 1359 (Fed. Cir. 2003) (explaining there is a 
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“long-standing policy against piecemeal litigation”).  For the above reasons, the Court 

finds it is appropriate to issue a stay to allow the contracting officer time to decide ECI’s 

claim on the final versions of the interim and final CPAR’s.  

 

Conclusion 

 

Based on the foregoing, the Government’s motion to dismiss portions of ECI’s 

amended complaint for lack of subject matter jurisdiction is DENIED.  The case is 

STAYED for 30 days to allow the contracting officer time to render a final decision on 

the final versions of the interim and final CPAR’s.  
 

IT IS SO ORDERED. 

 

       s/ Thomas C. Wheeler       

       THOMAS C. WHEELER 

       Judge 

 


